
MONSANTO

From: Gordon A. Grundmann CS6G

Date:

Subj:

Re:

TO:

: March 7, 1985

: Project Progress

CEA

J.
W.
T.N.
W.C.
K.W.
C.J.
R.L.
K.W.
O.N.
T.W.

3808 - Main

Becherle
Bodine
Carrico
Koester
Lichtenheld
Lotz
Nelson
Petterson
Shipley
Wright

cc:

Meetings

South Trunk Sewer

Alberici
Alberici
1740*
Alberici*
CS6G*
Alberici*
1740
1740*
1740*
CS6G

Corporate Engineering

D.R. Bowers
L.V. Bumbicka
R.M. Calles
M.A. Coco
R.J. Geile
E.R. Hart man
P.R. Hoemann
L.C. Kreh
F.A. Mayse
B.W. steketee
R.L. Wiese

*Present at meeting
**Part time

(4-6112)

CS6G
1740
CS6G
Alberici
CS6G
CS6G
1740
F2ED
CS6G
1740**
CS6G

Following are minutes of the meeting held at the CED
construction trailers on 03/07/85 at 9:00 a.m.

1. Construction Progress

a. 110' of encasement for the 42" VCP was poured and
stripped between manholes 1-BB and 1-CC.

b. The one joint that leaked between manholes 1-BB and 1-CC
has been ground out and will be packed with furan mortar
today. The two joints between manholes 1-AA and 1-BB
will be packed with mortar on 3/08. Based on curing
times, these joints should be tested late next week.

c. The joint repaired east of manhole 1-CC passed the hydro
test. Concrete encasement will be poured and the trench
backfilled at this point. This will allow the railroad
track east of BBW to be reinstalled and back in operation
by 03/18/85.

*

d. Lateral manmhole 1-FF has been poured and stripped. The
concrete base for 8" and 12" lateral lines L-34 and L-35
has been poured. Our current plan is to lay this pipe
and make the furan joints when we get the first spell of
warm weather ( 65°-70°F). A heater will be
installed at one end of the pipe and the entire pipe will
be covered by insulated blankets during the curing period,
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e. The smaller VCP as well as some 42* VCP is due at the
site 03/07 and 03/08/85.

f. The 42' VCP base has been completed on both sides of
manhole 1-DD.

g. Excavation has started for lateral manhole 1-GG.

h. The second 42' VCP between manhole 1-AA and the existing
sewer box will be installed next week.

i. 42" VCP pipe east of 1-CC will be set and joints made
starting next week.

j. The east end of the ACL culvert under the tracks is being
exposed preparatory to beginning work on manhole 1-EE.
Two underground lines need to be located in this area.

k. Carrico to advise construction of the portions of
excavated dirt that are available for the backfilling
which will begin next week.

2. BBZ Warehouse

The temporary modifications to BBZ will be done in the next
3-4 weeks preparatory to construction work beginning in this
area.

3. Dewatering Pumps

a. The hole for dewatering pump 15 has been lowered
preparatory to installation of a pump at this location.

b. |4 dewatering pump is being reinstalled today.

c. The dewatering pumps have maintained the water level
below the trench as we have required. With the river on
the rise, these pumps must be watched closely for
malfunctioning, etc.

d. Carrico to check to see if there will be future pumping
restrictions to the treatment plant.

4. Miscellaneous

a. Carrico to continue to pursue help from the plant to
repair the leaking cooling tower. It has been two-weeks
since we discovered this problem. .-..:—:— >-JT — - -
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b. Nelson to talk to Jerry Gum to determine to impact of the
track removal on the wash tracks south of BBC.

c' Alberici to arrange for compaction tests on the backfill.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 14, 1985.

Gordon A. Grundmann

mb/2178Z

W6K 4084770
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